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DELTA LEVEE SYSTEM INTEGRITY COMMON PROGRAM
REFINEMENT SCHEDULE

July Continue Refinement of Common Program.Elements,
Expand Agency/Stakeholder Participation

Distribute schedule for development of Common Program
Distribute identification of Common Program elements
Identify additional interested participants
Increase coordination with agencies in development of common program

August Continue Refinement of Common Program Elements for Review

Prepare draft technical materials for Agency/Stakeholder Review
Prepare revised materials to address comments

September Develop Implementation Plan for Review

Prepare draft Implementation Plans
Distribute Plans and technical materials for review and comment
Prepare revised plans and technical materials to address comments

October Prepare supporting Documentation for Decision Process

Distribute plans and materials to policy group
Revise plans and technical materials to address comments
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